



THE OPEN UNIVERSITY OF SRI LANKA
DEPARTMENT OF COMPUTER SCIENCE
B.SC. DEGREE PROGRAMME 2017/2018
NO BOOK TEST - 1
CSU5300: IT PROJECT MANAGEMENT
DURATION: ONE HOUR ONLY (1 HR)

Date: 30th June, 2018

Time: 1.00 pm - 2.00 pm

Answer ALL Questions. Write the answers on the question paper itself.

Fill in the blanks.

1. A _____ is a temporary effort undertaken to create a unique product, service, or result.
2. _____ is the application of knowledge, skills, tools, and techniques to project activities to meet the project requirements.
3. _____ are persons or organizations who are actively involved in the project or whose interests may be positively or negatively affected by the performance or completion of the project.
4. _____ is a series of actions directed towards a particular result.
5. There are activities from each knowledge area under the _____ process group.
6. All initiating activities are part of the project _____ management knowledge area.
7. A _____ is a document used to coordinate all project planning documents and help guide a project's execution and control.
8. _____ is subdividing project deliverables into smaller pieces.

Underline the most suitable answer.

(Note: Answer the questions 08 to 10 by assuming you are a project manager at a consulting company.)

1. Which of the following is a project?
 - a. Writing a policy manual
 - b. Generate report from a MIS
 - c. Processing insurance claim
 - d. Monitoring product quality
2. What is the main purpose of the "project charter"?
 - a. It identifies the sponsor and describes his or her role on the project
 - b. It contains the schedule
 - c. It gives authority to the project manager to work on the project
 - d. It describes the initial budget and scope of the work

3. What is the most suitable project to invest?

<i>Project</i>	<i>NPV</i>	<i>Time taken to complete the project</i>
A	54000	6 months
B	85000	2 years
C	15000	1 year

- a. Project A
 - b. Project B
 - c. Project C
 - d. Not enough information to decide
4. Which of the following is not an output of the monitor and control process group?
- a. Recommended defect repair
 - b. Approved Changes
 - c. Request Changes
 - d. Recommended correction
5. Checking each deliverable of a project along with its stakeholders at its completion is;
- a. Scope verification
 - b. Scope Control
 - c. Scope definition
 - d. Scope Validation
6. The scope baseline consists of:
- a. The Scope Management Plan, the Project Scope Statement, and the WBS
 - b. The Scope Management Plan, the Preliminary Scope Statement, and the WBS.
 - c. The Scope Management Plan, the WBS, and the WBS Dictionary
 - d. The Project Scope Statement, the WBS, and the WBS Dictionary
7. Which of the following is NOT a characteristic of the Project Management Plan?
- a. Collection of subsidiary plans
 - b. Formal, written communication
 - c. A bar chart that shows the order of tasks and their resource assignments
 - d. Must be approved by the project sponsor
8. You are evaluating the work being performed by constantly measuring the project performance. What is the process you are performing?
- a. Monitor and Control Project work
 - b. Scope control
 - c. Change Control
 - d. Scope validation
9. The company you are with, regularly builds teams to create new products. When the product is delivered, the team is dissolved and assigned to other projects. What kind of organization are you working for?
- a. Weak matrix
 - b. Projectized
 - c. Functional
 - d. Strong Matrix

10. You have to determine the needs of the project and divide the work up into work packages. What are you creating?
- a. A WBS
 - b. A schedule
 - c. A Project Scope Statement
 - d. A contract

Write your answer in the space provided.

1. What are the advantages of doing projects as program/s?

.....

2. List three (03) ways to identify the potential projects for an organization.

.....

3. List five (05) methods we can use to select the most suitable project to invest in the project pool.

.....

4. "A project management process group is not a project phase". Comment on this statement.

.....

5. What is a scope?

.....
.....
.....
.....
.....

6. What is project scope management?

.....
.....
.....
.....
.....

*****ALL RIGHT RESERVED*****