

THE OPEN UNIVERSITY OF SRI LANKA
DEPARTMENT OF MATHEMATICS AND COMPUTER SCIENCE
B.Sc. DEGREE PROGRAMME 2014/2015
FINAL EXAMINATION
CPU3146: IT PROJECT MANAGEMENT
DURATION: TWO HOURS ONLY (2 HRS)



Date: 18th May 2015

Time: 1.00 pm – 3.00 pm

Answer **Four** Questions **Only**.

Q1).

- I.
 - a. What is a *project*?
 - b. What is *project management*?
- II. “*Enterprise environmental factors are needed to be considered when conducting a project*”. Discuss your viewpoints on this statement.
- III. By using an appropriate example, discuss the difference between *project life cycle* and *product life cycle*.

Q2).

- I. “*Project process groups are project phases*”. Comment on this statement.
- II. “*The project manager needs all nine project management knowledge areas to work with all project processes*”. Is this a correct statement? Give reasons for your answer.
- III. *Project integration management* is one of the most important project management knowledge areas that an IT project manager should have. Briefly describe how it helps for an effective project management.

Q3).

- I. Discuss the importance of a good work breakdown structure (WBS) for a project.
- II. What would be the result if an IT project has a bad scope management?
- III. As a project manager describes the steps, you may follow to develop the resource assignment matrix for a project.

Q4).

- I. Briefly describe what *free slack* and *total slack* is.
- II. Discuss how free slack and total slack help for project time management.

- III. Earned Value Management is used to evaluate the project performance.
- a. What is the main requirement the project needs to fulfill in order to use it?
 - b. Briefly describe how Earned Value Management measurements evaluate the project performance.

Q5).

- I. How the project manager can get the help of the quality control methods to maintain the quality? Briefly describe by using two (02) methods.
- II. Why is it needed to do a stakeholder analysis for project communication management? Give reasons for your answer.
- III. "*The greatest threat to many projects is a failure to communicate*". Comment on this statement.

Q6).

- I. Discuss the content of a risk management plan and its importance for a successful project.
- II. Discuss the pros and cons of the project tasks outsourcing.
- III. Assume you have been assigned the task as a project manager and you want to procure ten laptops for your team members. Briefly describe the steps you may follow to acquire these laptops for the project.

*****All Rights Reserved*****